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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-009824

Address: 333 Burma Road Date Inspected: 14-Oct-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1845
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 645
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: Li Lin CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: Tower 

Summary of Items Observed:
On this date Caltrans OSM Quality Assurance (QA) Inspector, Larry Viars was present during the times noted 
above for observations relative to the work being performed.

Heavy Dock-

Caltrans QA Inspector observed ZPMC personnel removing sections of temporary plates that were attached to 
South Tower Lift 1 Skin C to prevent damage during lifting to the vertical position. This QA Inspector observed 
that two of five Skin Plate ‘D’ external stiffeners were in contact with the base plate and a root gap of 6.5 mm was 
observed at Skin Plate ‘D’ to base plate fit up. It appears that repairs have been performed after milling on external 
stiffeners by ZPMC and the length of external stiffeners at base plate end varies. See attached photos for further 
more information.
  
Flux Cored Arc Welding (FCAW) of South Tower temporary vertical supports to base plate welds located at skin 
plate C.  ZPMC welders were identified as 050041 and 057244.  ZPMC QC is identified as Ye Yong Jun. The 
welding appeared to be in conformance with welding procedure specification, WPS-B-T-2332-TC-P5-F.

Bay 11-

This QA Inspector observed the following work in progress: Flux Cored Arc Welding (FCAW) of East Tower 
diaphragm to skin ‘C’ weld, ESTL4-2 I/L-134 at the 135 meter diaphragm bottom plate.  ZPMC welder was 
identified as 042218. ZPMC QC is identified as Li Lin. The welding appeared to be in conformance with welding 
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procedure specification, WPS-B-T-4332-TC-P5-F.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract 
documents.

Summary of Conversations:
Only general conversation occurred between QC and QA this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Serge Sinevod, 134 8257 0045, who represents the Office of Structural Materials 
for your project. 

Inspected By: Viars,Larry Quality Assurance Inspector

Reviewed By: Dawson,Paul QA Reviewer
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